


HRMAC Project Timeline



Workshop held, followed by recommendations



CD2/3a approved. (8/11)
 EMSL begins spectrometer development. (9/11)
 Agilent begins magnet development. (9/11)


Special Science Call Opens (4/14)

Magnet reaches field at Agilent factory. (7/14)

CD 2/3b approved. (10/14)

System comes to field. (2/15)

First spectra obtained (3/15)



2008

2009

2010

2011

2014

2015

DOE approves Mission Need Statement (CD0) for HRMAC (10/09)




CD1 approved. (9/10)

Rework of 21T magnet begins at Agilent. (2/14)



Magnet delivered to EMSL (11/14)

Magnet accepted. (3/15)



First science begins (Spring 15)